Portland Harbor Superfund Site, Portland OR

Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task 6|l6|6|6|6|=z|2|&
Monday 3/12/18
Tuesday 3/13/18
Wednesday 3/14/18 | 2.1 |[Bathymetry
Thursday 3/15/18 | 2.1 |Bathymetry
Friday 3/16/18 | 2.1 [Bathymetry
Saturday 3/17/18
Sunday 3/18/18
Monday 3/19/18 | 2.1 [Bathymetry X
Tuesday 3/20/18 | 2.1 [Bathymetry X
Wednesday 3/21/18 | 2.1 [Bathymetry X
Thursday 3/22/18 | 2.1 |Bathymetry X
Friday 3/23/18 | 2.1 [Bathymetry X
Saturday 3/24/18
Sunday 3/25/18
Monday 3/26/18 | 2.1 [Bathymetry X
Tuesday 3/27/18 X
Wednesday 3/28/18 | 2.4 [Surface Water (1st of 3) X | X X
Thursday 3/29/18 | 2.4 |Surface Water X | X X
Friday 3/30/18 | 2.4 |[Surface Water X | X X
Saturday 3/31/18 | 2.4 [Surface Water X | X
Sunday 4/1/18 2.4 |Surface Water X | X
Monday 4/2/18 DH Mob / Nicky at Warehouse X
Tuesday 4/3/18 29 [Sediment Traps X X
Wednesday 4/4/18 2.9 |Sediment Traps X X
Thursday 4/5/18 2.9 |Sediment Traps 2.6 [Fish Acoustic X X
Friday 4/6/18 DH De-mob X
Saturday 4/7/18
Sunday 4/8/18
Monday 4/9/18 2.2 |Surface Sediment X | X X
Tuesday 4/10/18 | 2.2 |Surface Sediment X | X X
Wednesday 4/11/18 | 2.2 |Surface Sediment X | X X
Thursday 4/12/18 | 2.2 |Surface Sediment X | X X
Friday 4/13/18 | 2.2 |Surface Sediment X | X X
Saturday 4/14/18 | 22 |Surface Sediment X [ X
Sunday 4/15/18 | 2.2 |Surface Sediment X | X
Monday 4/16/18 | 22 |Surface Sediment X | X X
Tuesday 4/17/18 | 2.2 |Surface Sediment X | X X
Wednesday 4/18/18 | 2.2 |Surface Sediment X | X X
Thursday 4/19/18 | 2.2 |Surface Sediment X | X X
Friday 4/20/18 X
Saturday 4/21/18 | 22 |Surface Sediment X | X
Sunday 4/22/18 | 2.2 |Surface Sediment X [ X
Monday 4/23/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Tuesday 4/24/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Wednesday 4/25/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Thursday 4/26/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Friday 4/27/18 | 2.2 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Saturday 4/28/18 | 22 |Surface Sediment 2.6 |Fish Acoustic X [ X X
Sunday 4/29/18 | 2.2 |Surface Sediment 2.6 |[Fish Acoustic X | X
Monday 4/30/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X| X | X| X X
Tuesday 5/1/18 2.6 [Fish Acoustic X | X X
Wednesday 5/2/18 2.2 |Surface Sediment 2.6 [Fish Acoustic X | X | X | X X
Thursday 5/3/18 2.2 |Surface Sediment 2.6 [Fish Acoustic X | X | X | X X
Friday 5/4/18 2.2 |Surface Sediment 2.6 [Fish Acoustic X | X | X | X X
Saturday 5/5/18 2 2 |Surface Sediment 2.6 [Fish Acoustic X[ X ] x| X
Sunday 5/6/18 2.2 |Surface Sediment X [ X
Monday 5/7/18 2.2 |Surface Sediment X | X X
Tuesday 5/8/18 2.2 |Surface Sediment X | X X
Wednesday 5/9/18 2.2 |Surface Sediment X | X X
Thursday 5/10/18 | 2.2 [Surface Sediment X | X X
Friday 5/11/18 | 2.2 [Surface Sediment X | X X
Saturday 5/12/18 | 22 [Surface Sediment X [ X
Sunday 5/13/18
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Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&
Monday 5/14/18 | 22 [Surface Sediment X | X X
Tuesday 5/15/18 | 2.2 [Surface Sediment X | X X
Wednesday 5/16/18 | 2.2 [Surface Sediment X | X X
Thursday 5/17/18 | 2.2 |Surface Sediment X | X X
Friday 5/18/18 | 2.2 [Surface Sediment X | X X
Saturday 5/19/18 | 22 [Surface Sediment X [ X
Sunday 5/20/18 | 2.2 |Surface Sediment X | X
Monday 5/21/18 | 22 [Surface Sediment X | X X
Tuesday 5/22/18 | 22 |Surface Sediment 2.6 [Fish Acoustic X | X X | X
Wednesday 5/23/18 | 2.2 [Surface Sediment X | X
Thursday 5/24/18 | 2.2 |Surface Sediment X | X
Friday 5/25/18
Saturday 5/26/18
Sunday 5/27/18
Tuesday 5/29/18 | 2.2 [Surface Sediment X | X X
Wednesday 5/30/18 | 2.2 [Surface Sediment X | X X
Thursday 5/31/18 | 2.2 |Surface Sediment X | X X
Friday 6/1/18 2.2 |Surface Sediment X | X X
Saturday 6/2/18 2 2 |[Surface Sediment X [ X
Sunday 6/3/18 2.2 |Surface Sediment X | X
Monday 6/4/18 2.2 |Surface Sediment X | X X
Tuesday 6/5/18 2.2 |Surface Sediment X | X X
Wednesday 6/6/18 2.2 |Surface Sediment X | X X
Thursday 6/7/18 2.2 |Surface Sediment X | X X
Friday 6/8/18 X
Saturday 6/9/18 2 2 |Surface Sediment X | X
Sunday 6/10/18 | 2.2 |Surface Sediment X [ X
Monday 6/11/18 | 22 [Surface Sediment X | X X
Tuesday 6/12/18 | 2.2 [Surface Sediment X | X X
Wednesday 6/13/18 | 2.2 [Surface Sediment X | X X
Thursday 6/14/18 | 2.2 |[Surface Sediment X | X X
Friday 6/15/18 | 2.2 [Surface Sediment X | X X
Saturday 6/16/18 | 2.2 |Surface Sediment X | X
Sunday 6/17/18 | 2.2 |Surface Sediment X
Monday 6/18/18 | 2.8 |[Bulk Sediment (Porewater) X
Tuesday 6/19/18 | 2.8 |[Bulk Sediment (Porewater) X
Wednesday 6/20/18 | 2.8 [Bulk Sediment (Porewater) X
Thursday 6/21/18
Friday 6/22/18 2.6 [Fish Acoustic X
Saturday 6/23/18
Sunday 6/24/18
Monday 6/25/18
Tuesday 6/26/18
Wednesday 6/27/18
Thursday 6/28/18 | 2.8 |Porewater
Friday 6/29/18 | 2.8 |Porewater X
Saturday 6/30/18
Sunday 7/1/18
Monday 7/2/18 [2.8/2.9Sediment Traps/Porewater X X X
Tuesday 7/3/18 [2.8/2.9Sediment Traps/Porewater X X X
Thursday 7/5/18 2.8 |Porewater X
Friday 7/6/18
Saturday 7/7/18
Sunday 7/8/18
Monday 7/9/18 2.4 |Surface Water X | X X
Tuesday 7/10/18 | 2.4 |[Surface Water X | X X
Wednesday 7/11/18 | 2.4 |[Surface Water X | X X
Thursday 7/12/18 | 2.4 |Surface Water X | X X
Friday 7/13/18 | 2.4 |[Surface Water X | X X
Saturday 7/14/18
Sunday 7/15/18
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Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&
Monday 7/16/18 | 2.5 |Subsurface Sediment X | X X | X
Tuesday 7/17/18 | 2.5 [Subsurface Sediment X | X X | X
Wednesday 7/18/18 | 2.5 [Subsurface Sediment X | X X | X
Thursday 7/19/18 | 2.5 |Subsurface Sediment X | X X | X
Friday 7/20/18 | 2.5 [Subsurface Sediment X | X X | X
Saturday 7/21/18 | 25 |Subsurface Sediment X [ X X
Sunday 7/22/18
Monday 7/23/18 | 2.5 |Subsurface Sediment 2.6 [Fish Acoustic X | X X | X | X
Tuesday 7/24/18 | 2.5 [Subsurface Sediment 2.6 [Fish Acoustic X | X X | X | X
Wednesday 7/25/18 | 2.5 [Subsurface Sediment 2.6 [Fish Acoustic X | X X | X | X
Thursday 7/26/18 | 2.5 |Subsurface Sediment 2.6 [Fish Acoustic X | X X | X | X
Friday 7/27/18 | 2.5 |Subsurface Sediment X | X X | X
Saturday 7/28/18 | 2.5 |Subsurface Sediment X | X X
Sunday 7/29/18 | 2.5 |Subsurface Sediment X | x X
Monday 7/30/18 | 2.5 [Subsurface Sediment X | X X | X
Tuesday 7/31/18 | 2.5 [Subsurface Sediment X | X X | X
Wednesday 8/1/18 2.8 |Porewater X X | X
Thursday 8/2/18 2.8 |Porewater X X
Friday 8/3/18 2.8 |Porewater X X
Saturday 8/4/18
Sunday 8/5/18
Monday 8/6/18
Tuesday 8/7/18 X
Wednesday 8/8/18 X
Thursday 8/9/18 2.3 [SMB Fish Tissue X
Friday 8/10/18 2.3 [SMB Fish Tissue X
Saturday 8/11/18
Sunday 8/12/18
Monday 8/13/18 2 3 [SMB Fish Tissue X X X
Tuesday 8/14/18 2 3 [SMB Fish Tissue X X X
Wednesday 8/15/18 2 3 [SMB Fish Tissue X X X
Thursday 8/16/18 2.3 [SMB Fish Tissue X X X
Friday 8/17/18 2.3 [SMB Fish Tissue X X X
Saturday 8/18/18 2 3 |SMB Fish Tissue X X X
Sunday 8/19/18 2.3 [SMB Fish Tissue X X
Monday 8/20/18 2 3 [SMB Fish Tissue X X X
Tuesday 8/21/18 2.3 [SMB Fish Tissue X X X
Wednesday 8/22/18 2.3 [SMB Fish Tissue X X X
Thursday 8/23/18 2.3 [SMB Fish Tissue X X X
Friday 8/24/18 2.3 [SMB Fish Tissue X X X
Saturday 8/25/18 X
Sunday 8/26/18
Monday 8/27/18 2.6 [Fish Acoustic X | X
Tuesday 8/28/18 X
Wednesday 8/29/18 X
Thursday 8/30/18 X
Friday 8/31/18 X
Saturday 9/1/18
Sunday 9/2/18
Tuesday 9/4/18 X
Wednesday 9/5/18 2 3 [SMB Fish Tissue X X X
Thursday 9/6/18 2.3 [SMB Fish Tissue X X X
Friday 9/7/18 2.3 [SMB Fish Tissue X X X
Saturday 9/8/18 2 3 [SMB Fish Tissue X X X
Sunday 9/9/18 2.3 |SMB Fish Tissue X X
Monday 9/10/18 2 3 [SMB Fish Tissue X X X
Tuesday 9/11/18 2 3 [SMB Fish Tissue X X X
Wednesday 9/12/18 2 3 [SMB Fish Tissue X X X
Thursday 9/13/18 2.3 [SMB Fish Tissue X X
Friday 9/14/18 2.3 [SMB Fish Tissue X X
Saturday 9/15/18 2 3 |SMB Fish Tissue X X
Sunday 9/16/18
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Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&

Monday 9/17/18

Tuesday 9/18/18

Wednesday 9/19/18

Thursday 9/20/18

Friday 9/21/18

Saturday 9/22/18

Sunday 9/23/18

Monday 9/24/18 2.6 [Fish Acoustic X

Tuesday 9/25/18

Wednesday 9/26/18

Thursday 9/27/18

Friday 9/28/18

Saturday 9/29/18

Sunday 9/30/18

Monday 10/1/18 | 2.9 |Sediment Traps X X

Tuesday 10/2/18 | 2.9 |Sediment Traps X X

Wednesday 10/3/18

Thursday 10/4/18

Friday 10/5/18

Saturday 10/6/18

Sunday 10/7/18

Monday 10/8/18

Tuesday 10/9/18

Wednesday 10/10/18

Thursday 10/11/18

Friday 10/12/18

Saturday 10/13/18

Sunday 10/14/18

Monday 10/15/18

Tuesday 10/16/18

Wednesday 10/17/18

Thursday 10/18/18

Friday 10/19/18

Saturday 10/20/18

Sunday 10/21/18

Monday 10/22/18 2.6 [Fish Acoustic X

Tuesday 10/23/18 2.6 [Fish Acoustic X

Wednesday 10/24/18 2.6 [Fish Acoustic X

Thursday 10/25/18 2.6 [Fish Acoustic X

Friday 10/26/18

Saturday 10/27/18

Sunday 10/28/18

Monday 10/29/18

Tuesday 10/30/18

Wednesday 10/31/18

Thursday 11/1/18

Friday 11/2/18

Saturday 11/3/18

Sunday 11/4/18

Monday 11/5/18

Tuesday 11/6/18

Wednesday 11/7/18

Thursday 11/8/18

Friday 11/9/18

Saturday 11/10/18

Sunday 11/11/18

Monday 11/12/18

Tuesday 11/13/18

Wednesday 11/14/18

Thursday 11/15/18

Friday 11/16/18

Saturday 11/17/18

Sunday 11/18/18
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Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&

Monday 11/19/18

Tuesday 11/20/18

Wednesday 11/21/18

Thursday 11/22/18

Friday 11/23/18 2.6 [Fish Acoustic X

Saturday 11/24/18

Sunday 11/25/18

Monday 11/26/18

Tuesday 11/27/18

Wednesday 11/28/18

Thursday 11/29/18

Friday 11/30/18 X

Saturday 12/1/18

Sunday 12/2/18

Monday 12/3/18 | 2.4 |Surface Water X | X X

Tuesday 12/4/18 | 2.4 |Surface Water X | X X

Wednesday 12/5/18 | 2.4 |Surface Water X | X X

Thursday 12/6/18 | 2.4 |Surface Water X | X X

Friday 12/7/18 | 2.4 |Surface Water X | X X

Saturday 12/8/18

Sunday 12/9/18

Monday 12/10/18 X

Tuesday 12/11/18 X

Wednesday 12/12/18

Thursday 12/13/18

Friday 12/14/18

Saturday 12/15/18

Sunday 12/16/18

Monday 12/17/18

Tuesday 12/18/18

Wednesday 12/19/18

Thursday 12/20/18

Friday 12/21/18 2.6 [Fish Acoustic X

Saturday 12/22/18

Sunday 12/23/18

Monday 12/24/18

Wednesday 12/26/18

Thursday 12/27/18

Friday 12/28/18

Saturday 12/29/18

Sunday 12/30/18

Monday 12/31/18

Wednesday 1/2/19 2.9 [Sediment Traps X X

Thursday 1/3/19 2.9 |Sediment Traps X X

Friday 1/4/19 2.9 [Sediment Traps X X

Saturday 1/5/19

Sunday 1/6/19

Monday 1/7/19 X

Tuesday 1/8/19

Wednesday 1/9/19

Thursday 1/10/19

Friday 1/11/19

Saturday 1/12/19

Sunday 1/13/19

Monday 1/14/19

Tuesday 1/15/19

Wednesday 1/16/19

Thursday 1/17/19

Friday 1/18/19

Saturday 1/19/19

Sunday 1/20/19
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Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule

= o
E § 5 g ® o
i R R e S|%
Abiotic Biotic ANNMHE S| 8

AR
glz|ez|z|z|s|2|%
2 HHHEE

Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&

Monday 1/21/19

Tuesday 1/22/19

Wednesday 1/23/19 2.6 [Fish Acoustic X

Thursday 1/24/19

Friday 1/25/19

Saturday 1/26/19

Sunday 1/27/19

Monday 1/28/19

Tuesday 1/29/19

Wednesday 1/30/19

Thursday 1/31/19

Friday 2/1/19

Saturday 2/2/19

Sunday 2/3/19

Monday 2/4/19

Tuesday 2/5/19

Wednesday 2/6/19

Thursday 2/7/19

Friday 2/8/19

Saturday 2/9/19

Sunday 2/10/19

Monday 2/11/19

Tuesday 2/12/19

Wednesday 2/13/19

Thursday 2/14/19

Friday 2/15/19

Saturday 2/16/19

Sunday 2/17/19

Monday 2/18/19

Tuesday 2/19/19

Wednesday 2/20/19

Thursday 2/21/19

Friday 2/22/19 2.6 [Fish Acoustic X

Saturday 2/23/19

Sunday 2/24/19

Monday 2/25/19

Tuesday 2/26/19

Wednesday 2/27/19

Thursday 2/28/19

Friday 3/1/19

Saturday 3/2/19

Sunday 3/3/19

Monday 3/4/19

Tuesday 3/5/19

Wednesday 3/6/19

Thursday 3/7/19

Friday 3/8/19

Saturday 3/9/19

Sunday 3/10/19

Monday 3/11/19

Tuesday 3/12/19

Wednesday 3/13/19

Thursday 3/14/19

Friday 3/15/19

Saturday 3/16/19

Sunday 3/17/19

Monday 3/18/19

Tuesday 3/19/19

Wednesday 3/20/19

Thursday 3/21/19

Friday 3/22/19 2.6 [Fish Acoustic X

Saturday 3/23/19

Sunday 3/24/19
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Portland Harbor Superfund Site, Portland OR

Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | wBS Task WBS [Task 6|l6|6|6|6|=z|2|&

Monday 3/25/19

Tuesday 3/26/19

Wednesday 3/27/19

Thursday 3/28/19

Friday 3/29/19

Saturday 3/30/19

Sunday 3/31/19

Monday 4/1/19

Tuesday 4/2/19

Wednesday 4/3/19

Thursday 4/4/19

Friday 4/5/19

Saturday 4/6/19

Sunday 4/7/19

Monday 4/8/19

Tuesday 4/9/19

Wednesday 4/10/19

Thursday 4/11/19

Friday 4/12/19

Saturday 4/13/19

Sunday 4/14/19

Monday 4/15/19

Tuesday 4/16/19

Wednesday 4/17/19

Thursday 4/18/19

Friday 4/19/19

Saturday 4/20/19

Sunday 4/21/19

Monday 4/22/19 2.6 [Fish Acoustic X

Tuesday 4/23/19 2.6 [Fish Acoustic X

Wednesday 4/24/19 2.6 [Fish Acoustic X

Thursday 4/25/19 2.6 [Fish Acoustic X

Friday 4/26/19

Saturday 4/27/19

Sunday 4/28/19

Notes:

Field staff should bring lunch and snacks, drinking water, sun protection, steel toe boots, and

all weather outerwear. Mustang suit, PFD, and first aid supplies will be provided.

Questions or concerns about this schedule? Please contact Nicky Moody (AECOM Field

Coorinator) at (b) (6)

or Jennifer Pretare (AECOM Deputy Project Manager) at(B) (6)

red = contingency days

; Keith Kroeger (Geosyntec Field Coordinator) at (b) (6)

= Weekend
= Holiday
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